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M ern SRS Round Rock, TX 78664

Tel (512) 671-3434
Fax (512) 671-3446

Consulting Engineers
and Scientists

September 10, 2010
(PBW Project No. 1584)

VIA FEDERAL EXPRESS

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S! Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: August 2010 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of the Respondents LDL Coastal Limited LP (L.DL), Chromalloy
American Corporation (Chromalloy) and The Dow Chemical Company (Dow). -As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the Statement of Work (SOW)
attached to the UAO. In accordance with the UAO requirements this report addresses the topics
listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month —~ The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including: (1) preparation of replacement pages for the Final
Baseline Ecological Risk Assessment (BERA) Problem Formulation (PF) and
BERA Work Plan and Sampling and Analysis Plan (WP/SAP), both dated June
21, 2010, to address modifications requested in your letter dated August 4, 2010;
and (2) performance of BERA field and laboratory activities described in the
BERA WP-SAP.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — The
following data were received or generated during the previous month:

o Field measurements collected as part of BERA field activities performed in
August are summarized on Tables 1 and 2 attached to this letter.
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

e Performance of laboratory analytical and testing activities as described in the
BERA WP-SAP;

e Preparation of the BERA 60-day deliverable, which will include a summary of
field activities, laboratory analytical results, a data validation summary, and an
associated data validation checklist; and

e Preparation of the Draft Preliminary Site Characterization Report (PSCR), which
will include a description of BERA field activities and the complete set of BERA
data.

4. Information regarding percentage of completion, all delays encountered or

anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

Although not required by the UAO, the Respondents listed above have been working with
EPA on developing: (1) an Administrative Settlement Agreement and Order on Consent (AOC)
for a Time-Critical Removal Action for tank removal activities at the former tank farm area at the
Site; and (2) a separate AOC for preparation of an Engineering Evaluation and Cost Analysis
(EE/CA) for a Non-Time-Critical Removal Action to address wetland and pond sediment areas,
and repair the former surface impoundments cap.

In regard to number 1 above, the Respondents are continuing to await EPA to provide a
revised draft AOC for the tank removal activities. The Respondents view the diligent initiation
and completion of tank removal activities as extremely important in light of the current hurricane
season. Depending on the progress toward the finalization of this AOC, other actions, in addition
to those described above, may be performed during the next two months.

In regard to number 2 above, Respondents and EPA were not able to agree on an AOC and
Statement of Work (SOW) for the EE/CA and no further efforts in that regard are currently

anticipated.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,
PASTOR, G & WHEELER, LLC

2%

Eric F. Pastor, P.E.
Principal Engineer
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CC:

Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation

Mr. Brent Murray — Environmental Quality, Inc.

Mr. Donnie Belote - The Dow Chemical Company

Mr. Allen Daniels - LDL Coastal Limited, LP

Mr. F. William Mahley - Strasburger & Price, LLP

Mr. James C. Morriss III - Thompson & Knight, LLP

Ms. Elizabeth Webb - Thompson & Knight, LLP



Table 1

Gulfco BERA Field Sampling Parameters - Sediment

Temperature
Sample Area/Type Sample ID Date pH |ORP (mV) O
EIWSEDO1 8/18/2010 6.70 -2.6 314
EIWSEDO02 8/18/2010 6.80 -4.5 31.3
EIWSEDO3 8/18/2010 6.90 -10.8 31.1
EIWSED04 8/21/2010 6.86 -6.5 31.4
EIWSEDO05 8/18/2010 6.89 -8.5 31.5
EIWSEDO06 8/18/2010 7.04 -19.3 31.9
ICWW Sediment/ EIWSEDQ7 8/18/2010 6.82 -4.3 31.8
Porewater EIWSEDO1PW 8/20/2010 | 7.21 -28.2 30.2
EIWSED02PW 8/20/2010 7.01 -16.5 30.2
EIWSEDO03PW 8/20/2010 7.07 -21.2 30.3
EIWSED04PW 8/21/2010 6.37 19.4 29.5
EIWSEDOSPW 8/21/2010 6.25 28.4 29.8
EIWSEDO6PW 8/22/2010 6.77 -1.3 29.5
EIWSEDO7PW 8/30/2010 6.37 113.5 30.7
EWSEDO1 8/24/2010 6.85 -18.0 30.6
EWSEDO02 8/24/2010 6.43 10.2 314
EWSEDO3 8/23/2010 NA NA 32.6
EWSEDO04 8/23/2010 6.65 263.9 30.8
EWSEDO05 8/24/2010 6.23 63.4 37.8
EWSEDO06 8/23/2010 7.19 176.1 31.7
. EWSEDO07 8/23/2010 6.80 216.2 31.3
Wetland Sediment/ 7 v sEbog 8/24/2010 | 695 | 106 317
Porewater
EWSED09 8/24/2010 6.98 80.5 37.3
EWSEDO1PW 8/26/2010 6.59 88.4 29.3
EWSEDQ02PW 8/26/2010 6.89 -273.8 27.5
EWSED04PW 8/27/2010 7.05 103.0 279 -
EWSED06PW 8/31/2010 6.40 30.8 29.1
EWSEDO7PW 8/30/2010 637 | 113.5 30.7
EWSEDO0SPW 8/25/2010 5.41 140.2 322
NA -Parameter Not Collected
Note: Data collected prior to distubrance of location for sampling. For example, EIWSEDOI and
EIWSEDOIPW were the same location, but different days prior to sediment collected for sediment
sampling and pore water sampling, respectively. The data listed for the pore water samples is not from
the extracted pore water, but the sediment prior to collection and extraction.

Benchmark Ecological Services, Inc.

September 7, 2010



Table 2

Gulfco BERA Field Sampling Parameters - Water

Sample Area/Type Sample ID Date Water Depth (ft) pH Conductivity (mS) Temperature (0C) Salinity (ppt) DO (mg/L)
1.0 7.97 43.94 30.11 25.41 5.11
EIWSEDO1 8/18/2010 4.0 7.98 43.94 30.11 25.42 5.39
6.9 7.99 43.94 30.11 25.42 5.74
1.0 8.01 43.68 30.15 25.23 429
E 2 8
TWSEDO /182010 35 8.06 43.66 30.09 25.24 4.35
1.0 8.03 43.90 30.16 25.20 4.81
E D 8 1
IWSED03 /182010 1.9 8.09 43.60 30.80 25.19 8.09
EIWSEDO4 8/21/2010 1.4 7.95 44.18 30.47 25.40 4.70
1.0 7.97 39.96 30.62 25.35 5.15
E 8 1
IWSEDOS /18/2010 2.6 7.96 40.02 30.40 25.40 5.90
1.0 8.01 38.21 31.51 24.10 6.56
EIWSED06 8/18/2010 3.6 7.97 42.95 3159 24.08 7.23
1.0 8.04 42.69 31.63 23.88 6.86
EIWSED(7 8/18/2010 3.0 8.06 42.77 31.63 23.92 6.94
. 6.3 8.07 42.84 31.62 23.95 6.95
IC“;X:;:::”U 1.0 7.76 46.68 2831 27.94 162
EIWSEDO1PW 8/20/2010 3.0 7.76 46.71 28.80 27.94 4.82
6.0 7.76 46.71 28.80 27.99 4.79 .
1.0 7.76 46.70 28.87 27.90 5.03
EI
WSEDO2PW 8/20/2010 3.6 7.76 46.72 28.89 27.92 5.24
EIWSEDQ3PW 8/20/2010 1.5 7.74 43.29 29.18 27.76 5.50
1.0 7.94 46.57 28.25 28.18 4.19
EI
WSEDO4PW 8/21/2010 2.8 7.94 46.52 28.20 28.18 4.05
1.0 7.94 43.81 28.24 28.16 4.74
EI DOSPW
WSEDO 8/212010 3.0 7.95 43.82 28.27 28.17 5.08
1.0 8.16 - 43.57 28.11 27.99 4.52
EIWSEDO6PW 8/22/2010 3.0 8.15 43.57. 28.11 28.00 4.73
49 8.09 43.57 28.11 27.99 487
. 1.0 6.52 59.35 29.74 35.95 8.01
EIWSEDO7PW 8/30/2010 3.5 6.52 58.49 29.67 36.00 8.06
6.9 6.59 59.36 29.57 36.00 7.71
Surface Water EWSWO01 8/30/2010 0.1 5.86 77.38 35.37 43.23 3.78
EWSW04 8/30/2010 0.1 7.19 75.53 3591 41.69 5.00
Marsh Porewater EWSEDO6PW 8/31/2010 0.1 7.17 51.66 27.84 31.93 3.80
[Note: Data collected prior to distubrance of location for sampling. For example, EIWSEDO1 and ETWSEDO1PW were the same location, but different days prior to sediment collected for
sediment sampling and pore water sampling, respectively. The data listed for the pore water samples is not from the extracted pore water, but the overlying water prior to collection and
extraction.

Benchmark Ecological Services, Inc.

September 7, 2010



